NHDOT Seabrook

ID Task Name Duration Start Finish Predecessors Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017 Qtr 2, 2017 Qtr 3, 2017
o Mar | Apr [ May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr [ May | Jun | Jul | Aug | Sep
1 SWPPP 5days Wed 3/23/16 Tue 3/29/16 ]
2 Install Construction Sign Package 2days Wed 3/23/16 Thu 3/24/16 —
3 Autumn Way Connector Road Construction 309 days Mon 5/2/16 Thu 7/6/17
4 |E Cut Trees 5 days Mon 5/2/16 Fri 5/6/16 7]
5 |HE Silt Fence 2days Mon 4/17/17 Tue 4/18/17
6 Grub and Remove Stumps 4 days Wed 4/19/17  Mon 4/24/17 5
7 Common Excavation 30 days Tue 4/25/17 Mon 6/5/17 6
8 Storm Drainage 5days Mon 6/12/17 Fri 6/16/17 31
9 Fine & Base Paving 2days  Mon 6/19/17 Tue 6/20/17 8 Ht
10 Resette Granite Curbing 3days Wed 6/21/17 Fri 6/23/17 9
11 Top Paving 3days Mon 6/26/17 Wed 6/28/17 10 ﬁ%
12 Remove existing Autumn Way Paving and Place Humus and Seed 3 days Thu 6/29/17 Mon 7/3/17 11 %
13 Loam and Seed 3 days Tue 7/4/17 Thu 7/6/17 12 )
14 Lafayette Road Construction 336 days? Mon 4/18/16  Mon 7/31/17
15 Signalization 295 days Mon 5/2/16 Fri 6/16/17
16 |E Submittal review completion 22 days Mon 5/2/16 Tue 5/31/16
17 Order build out 60 days Wed 6/1/16 Tue 8/23/16 16
18 |Ed Installation 40 days  Mon 4/24/17 Fri 6/16/17 [
19 Utility Relocation Delay 284 days? Mon 4/18/16  Thu 5/18/17 2
20 |E Fairpoint-New Polls 20 days?  Mon 4/18/16 Fri 5/13/16 [
21 |E Unitil-Electric 26 days?  Mon 5/23/16  Mon 6/27/16
22 Fairpoint underground at intersection w/ delay included 12 days Tue 6/28/16  Wed 7/13/16 21
23 Fire Depatment w/ delay 16 days Thu 7/14/16 Thu 8/4/16 22
24 NH Optical w/ delay 7 days Fri 8/5/16  Mon 8/15/16 23
25 Bayring Comm.w/ delay 13 days Tue 8/16/16 Thu 9/1/16 24
26 Comcast w/ delay 35 days Fri 9/2/16  Thu 10/20/16 25
27 Fairpoint -Transfer Lines w/ delay 24 days Fri 10/21/16 Wed 11/23/16 26
28 Fairpoint- Remove old polls w/ delay 12 days Thu 11/24/16 Fri 12/9/16 27
29 |4 Unitil-Gas w/ delay 24 days  Mon 4/17/17  Thu 5/18/17 [
30 |FH Storm Drainage 20 days Mon 4/17/17 Fri 5/12/17
31 Road Widening 20days  Mon 5/15/17 Fri 6/9/17 30
32 Base paving 5days  Mon 6/12/17 Fri 6/16/17 31
33 Granite Curbing 8days Mon 6/19/17 Wed 6/28/17 32
34 Sidewalk Gravel and Pavement 15 days Thu 6/29/17  Wed 7/19/17 33 i
35 |FH Sidewalk Concrete 8 days Thu 7/20/17  Mon 7/31/17 34
36 Loam and Seed Behind Sidewalk 3 days Thu 7/20/17  Mon 7/24/17 34
37 Railroad Avenue Improvements 8 days Tue 8/1/17  Thu 8/10/17
38 Construct Sidewalks 8 days Tue 8/1/17 Thu 8/10/17 35
39 Pine Street 20+00 - 23+44 2days  Thu 7/27/17 Fri 7/28/17
40 Cold Planing 2 days Thu 7/27/17 Fri 7/28/17 42
41 Lafayette Road Final Paving 5 days Tue 7/25/17  Mon 7/31/17
42 Cold Plane 2 days Tue 7/25/17  Wed 7/26/17 36
43 Wearing Course 3 days Thu 7/27/17  Mon 7/31/17 42
44 Project Stripping 10 days Tue 8/1/17  Mon 8/14/17 43
45 Project Cleanup 5 days Tue 8/15/17  Mon 8/21/17 44
46 Demobilize Project 4 days Tue 8/22/17 Fri 8/25/17 45
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